Kanban Contribution Evidence

CODING MASTER | Movement Quest | Evidence workbook awaiting completion

Board identity

Board URL: https://sharing.clickup.com/90141780810/b/h/6-901422403415-2/13f8349006cb5fe

Repository: https://github.com/mkhan10004/Movement-Quest-Project-

Member	Proposal role
Mohammed Afeefuddin	Lead/UI owner, forms, navigation, settings, demo coordination; accessibility/integration review.
Muhammad Samad Khan	Data owner and quality owner; SQLite, activity integrity, helper evaluation, tests, documentation and release.

Workflow and policies

Backlog: unrefined work. Ready: owner, acceptance criteria and dependencies identified. In progress: one active task per member. Review / test: maximum two team tasks. Done: reviewed, tested, documented and merged with evidence links. Blocked tasks remain in their current column and count toward WIP.


Daily review: identify what can finish, what is aging and what is blocked. A task carries its owner, due date, acceptance criteria, dependencies and real issue/commit/PR references.

Evidence status

The supplied October 18 screenshot is reproduced on the next page. October 21/24/28 snapshots, real implementation task traces, daily flow samples and reviewer outcomes are not available in this handoff. Complete this workbook from genuine records before submitting it as final evidence.

October 18 planning snapshot

Original supplied screenshot. Taskbar reads 6:10 PM on 10/18/2026; the screenshot does not establish its timezone. The user previously reported an 8 PM Eastern capture, so the visible clock is retained without alteration. Assignees are not visible and need separate task-detail evidence.



Remaining snapshots and task traces

Required checkpoint	Evidence status	Action
October 21 UI/navigation	Not supplied	Add the real dated capture/activity export if available. Otherwise disclose the missing snapshot.
October 24 functionality	Not supplied	Capture the actual board and task details at the checkpoint.
October 28 final	Not supplied	Capture final statuses and link reviewed code/test evidence.

Afeef implementation trace

Complete from actual work: ClickUp task ID/title; acceptance criteria; dated activity; original assignee; branch/commit/PR; exact UI/form/navigation/settings file/function; test result; Samad review reference; actual Done date. No completed trace is asserted here.

Samad implementation trace

Complete from actual work: ClickUp task ID/title; acceptance criteria; dated activity; original assignee; branch/commit/PR; exact CRUD/helper/test file/function; test result; Afeef review reference; actual Done date. Team traces must cover local CRUD, the helper and testing.

Recorded demonstration

Inside the same 20-25 minute presentation, show a real task, its owner/acceptance criteria, linked commit or PR, actual code and actual test/review result. Each member explains their own work. A live board link alone does not replace readable offline evidence.

Flow sample and final verification

Metric	How to record it
WIP	Started but unfinished tasks, including blocked work.
Throughput	Tasks completed per day.
Work item age	Elapsed time since an unfinished task started.
Cycle time	Elapsed time between a task starting and finishing.

Actual flow record required

Record a small daily sample with dates, task IDs, WIP, completed count, age/cycle time and a blocker or review decision if encountered. Explain one policy/coordination change and its observed result or limitation. No numerical flow result or blocker history has been invented.

Four final delivery checks

1. This completed PDF is in the repository root and every final ZIP.
2. README includes the exact board URL and evidence-file path.
3. Images, links and recording are readable and access-checked, without passwords, invite tokens or unrelated private data.
4. The recorded presentation contains the task-to-code-to-test trace within its 20-25 minute duration.

Current verification

The team previously reported that the instructor can access the board and repository. Access has not been independently reverified for this handoff. The repository baseline inspected had three visible commits; this is not a complete assessment of work on other branches or unpushed machines. The course requires genuine ongoing activity, including at least 20 meaningful commits per person and PRs. Never manufacture or backdate evidence.